
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:42 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 230 Date: 22-Dec-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 470

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cross bracing at 89 meters
elevations , work on the gantry I beams , & work on splice 2 . Crews started at 7:00 AM.

Obra , Barry , Michael , & Ryan had to work on splice 2 . Crews had to work on the splice plates ,
install washers & nut for the remaining bolts . They started at 7:10 AM.

Obra & Michael had to work on the skin plates . They had to use hydraulic jacks to bring the plates
against the tower shaft to eliminate the gaps . Crews started on A & E corner . They had to mount 3 jacks ,
suck the plates . Crews could not snug the bolts because of the vertical stiffeners inside the shaft . Crews
had to lower the stiffener splice plates , place the washers , nuts , & snug the bolts . Crews were done at
1:30 PM.

After that , crews had to work on E & D . Following the same procedures as the previous locations .
Crews were done at 4:00 PM.

Then , crews had to disassemble the jacks , gages , pump , & work on house keeping . They were
done at 5:00 PM.

Barry , & Ryan had to work inside the tower shaft . Crews had to place the washers & nuts on the
remaining bolts . Crews had to release the nuts on the long rods on the vertical stiffeners , pull back the
splice plates to have enough space to place the washers & nuts on both sides of the stiffeners . They
started at 7:15 AM. Crews were done at 5:00 PM.

Augie , Jacob , & Jeffery had to work on the boss & retainer plates for the cross beam at 89 meters
elevation . Crews had to remove the temporary bolts & cover , clean , lubricate , rethread the holes &
install the permanet steel bolts . Crews started at 7:15 AM. They stopped at 10:00 AM to work with the
other crews on the gantry disassembling & flying out of the erection tower the gantry supporting I beams .

Crews returned to the site to work on the boss & retainer plates for the cross beam at 2:40 PM.
They were done at 5:00 PM.

Carlos , Anthony , Jaime , & Kevin had to work on the working platform access on the South side of
the platform at 89 meters elevation . Crews had to set 3 brackets on the South I beam , set the grating &
the hand rails . & they had to snug & pretension the bolts on all connections . Crews started at 7:20 AM.
They were done at 10:00 AM.

After that , crews had to pull the gantry supporting I beams . They started on the South beam at
10:30 AM. The South beam was pulled out of the site & set on the W line at 11:50 AM. & the North beam
at 2:20 PM.

In addition to that , crews had to unload new shipment of permanent bolts for the 38 meters struts .
They were done at 5:00 PM.
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Casey had to work with all crews in all areas , & he had to work on the W line rigging materials to &
out of the site . Tower crews left at 5:20 PM.

Jose , Froylan , & Luis had to work on the access to the working platform at 89 meters elevation
from the stair case to the erection tower . Crews had to bring materials to the side , cut to size , & set in
place the wooden boards . Crews started at 7:30 AM.

In addition to that , crews had to install hand rails , toe boards , & clean the site . They were done at
2:45 PM. Crews left at 3:00 PM.

Richard & Ian had to work on the safety net . Crews had to weld 4 brackets on the South side of the
tower . They had to lay out the locations of the brackets , clean , grind the areas , & weld the brackets .
Crews started at 10:00 AM. They were done at 2:30 PM. Crews left at 3:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-SFN.05304-0120F4 Tower Lift 02 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002290

0.00

No

0.00 0.00

WELDING MACHINE, PLASMA ARC

4.00

002346

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 4.00 0.00 0.00 4.00

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00
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